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Executive Summary 
 
Civic Champions is a proof-of-concept project designed to transform leadership amongst 
elected local government representatives in rural Cambodia. Developed by international 
consultants, Leadapreneur, and implemented by WaterSHED, the project set out to 
demonstrate the feasibility of influencing and catalyzing development through local 
government leadership development. WaterSHED chose to be bold and provocative by 
pioneering innovative and unconventional mechanism in achieving development goals. The 
leadership development project was designed so as not to simply spoon-feed participants 
with ideas and instructions. Instead, WaterSHED opted for an iterative model of “discover, 
develop, deliver” where self-selected participants were given opportunity to ‘discover’ 
leadership skills through a series of conferences, to ‘develop’ those skills between 
conferences, and to challenge themselves and others to ‘deliver’ results. In order to 
understand individual change and provide a common reference point, a shared development 
challenge to increase access to and use of improved sanitation was set for all participants. It 
was understood that such a bold approach was going to push people who are used to 
conventional development interventions out of their comfort zone.  
 
This study evaluates the Civic Champions Project in terms of its influence on participants’ 
leadership capacity and their ability to influence change. It also assesses whether this 
project, as a concept, has further potential. To achieve these goals, this study conducted 
focus group discussions and key individual interviews with commune councillors who are 
both participants and non-participants of the Civic Champions project. Commune Councillors 
(CCs) from nine communes in two treatment districts and from three communes in the 
control district were interviewed. Communes in the treatment districts were divided into three 
categories of High, Medium, and Low depending on both the percentage increase of latrine 
coverage and their performance qualitatively assessed through ‘coaching’ visits throughout 
the project. In addition to interviewing CCs, the team also studied video footage of interviews 
with six CCs compiled by WaterSHED into a film documenting how these CCs have felt 
about themselves and their leadership before, during and after the Civic Champions project 
and other videos taken at some of the conferences. The team also talked to Civic 
Champions project staff and trainers, project consultants, and members of the Advisory 
Group (AG). The study also reviewed Civic Champions project background documents and 
other relevant documents. 
 
The study has found that the project has made a substantial contribution to improving 
participants’ leadership capacity and increasing sanitation coverage in their communities. 
 
Significant increase in latrine uptake: Communes visited in treatment districts all reported 
positive increase in latrine uptake and sales. Across the two treatment districts an average of 
217 new latrines were purchased each month. This is roughly a 400 percent increase in the 
sale of improved sanitation when compared with an average of 55 latrines sales per month 
in the same period across the eight provinces where WaterSHED implements its Hands Off 
sanitation marketing program (WaterSHED data). One treatment district experienced a 10 
percentage-point increase in improved pour flush sanitation coverage while the national 
annual average increase was 1% for all latrine types. 
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Leadership development bridges party lines: Their newly acquired leadership skills are 
useful in maintaining relationships across political party lines. Where there might have been 
friction or awkwardness in the relationships with councillors from different political parties, 
Civic Champions has been able to put them to work together. A councillor who was new in 
the council reported that he was able to collaborate with another councillor from a different 
party who has served on the council for many years. They had been able to set out their 
plans in visiting different villages and collecting reports on numbers of latrines. This 
collaborative work attests to their improved leadership skills 
 
Better Sense of leadership: Councillors felt that they have a better sense of their 
leadership roles in implementing their everyday work. The project has compelled these 
elected representatives to work more proactively on increasing access to sanitation. This 
evidence is clear when we compared the responses from the control and treatment districts. 
Participants in the treatment district reported having more confidence in their public speaking 
and leadership capacity and better sense of direction in achieving their goals in water and 
sanitation, whereas participants from control district do not seem to have specific action 
plans or proper strategies to achieve goals in water and sanitation. 
 
Transition from follower to initiator: Many councillors reported an increase in their 
frequency of visits to the village after being part of Civic Champions. Many participants 
agreed that they have been able to take their own initiatives and are being proactive in their 
work after joining Civic Champions. This indicates that the project has been successful in 
motivating these leaders to do their job better. 
 
Emergence of model leaders: The project has enabled the participants to establish their 
name among the villagers as a recognized brand, being a proactive leader in water and 
sanitation. One participant, for example, was known among people in his community as 
‘uncle toilet’  
 
Emerging indicators of sustainability: The participants expressed determination to 
continue to make a positive impact in their community, at least in terms of hygiene and 
sanitation. 
 
People will pay for quality programs: Participants discovered that the fee was worth it and 
felt satisfied paying it. Many did say they took a bit of a risk in the beginning to pay. Those 
who were not prepare to take the risk, the fee might have been a reason they did not 
participate. For those who did join and pay the fee they believed they received more than 
what they paid for. 
 
Significant staff capacity building: The project has also proved to be an excellent capacity 
building experience for the staff of WaterSHED. The project staff and training team members 
interviewed for the study expressed consistent positive feelings not only in their own capacity 
in delivering the training contents and materials, but also in their own leadership skills. 
 
With some adjustment, the project has the potential for scaling up. The following 
recommendations are provided to guide the future program iterations going to scale: 
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Introduce an applicant screening mechanism: WaterSHED should develop an application 
screening mechanism. Whilst the program is designed to democratize leadership rather than 
reserving it for the educated or elite, the participants would benefit more if the majority were 
committed to their own development.  
 
Engage with decision makers at ministry level: WaterSHED should more specifically 
seek to engage decision-makers at the ministry level and those who can influence the 
direction of decentralization reforms policies. The opportunity to work closely with the 
Ministry of Interior and Ministry of Rural Development or specifically with the working groups 
that determine which agency functions will be transferred to the sub-national level, in order 
to streamline their work with the ongoing decentralization reforms process. WaterSHED 
should identify how its activities complement or contribute to the process of informing policy 
makers. The project should take into account how it can fit with previous training to CCs by 
the government. 
 
Publicize good practices: WaterSHED should work closely with the National League of 
Local Councils (NLC) to document good local government practices in the Civic Champions 
project and share them with other communes. This could not only motivate the commune 
council to be effective in promoting development, but could also serve as another form of 
incentive to acknowledge those who deliver significant results. The NLC with its members of 
all sub-national councils has the great potential to highlight and publicize such good 
practices. 
 
Encourage broad participation from commune chiefs and across political parties: 
WaterSHED should encourage commune chiefs and councillors from different political 
backgrounds to participate. As the one with more leverage in making decision in the council, 
the chiefs have the potential to be a more powerful agent of change. Coming from different 
political backgrounds, the participants’ voice could resonate better among villagers of 
different political alliances, thus expanding the impacts of the project. 
 
Identify a transitional bridge between adhering strong cultural norms and 
engendering the ability to respond to the new development agenda: It is difficult to be 
bold and provocative, while trying to adhere to the long-established local norms and 
traditions. Social hierarchy is profoundly embedded in Cambodia society, and compromising 
this in exchange for being different might be counter-productive. Even the change from open 
defecation to fixed place improved sanitation goes against current social practices but the 
change is necessary and the benefits significant. The leadership program exposed 
participants to new and unfamiliar learning. In this challenging situation, WaterSHED through 
the proof-of-concept pilot has the opportunity to bridge the two elements together through 
further refinement of training material content and training approach for the participants, 
while at the same maintaining the approach that encourages being different. 

 
In short, the Civic Champions project has fulfilled its role in being a pioneer of bold and 
provocative leadership training and, with minor adjustment, does have huge potential for 
scaling up. 
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I. Introduction: WaterSHED and Civic Champions Project 
Background 
 
With a steady annual economic growth of around 7% in the past decade, Cambodia has 
almost reached the threshold between low income and lower middle income country. 
Despite such progress, there are challenges still to be addressed. About 80% of the total 
population in Cambodia live in rural areas and among them, 66% still practice open 
defecation (MRD, 2012). Water sources and sanitation are directly affected by such practice, 
which has direct economic implications. Annual economic loss due to poor sanitation and 
hygiene, estimated by the World Bank Water and Sanitation Program (WSP) to be USD 448 
million at 2005 prices or 7.2 percent of gross domestic product (Heng et al., 2011), puts a 
considerable burden on overall economic growth. To address this, the Royal Government of 
Cambodia, in line with its commitment to achieve the Cambodian Millennium Development 
Goals, has prepared a strategy to achieve 30% sanitation coverage by 2015 and 100% 
coverage by 2025 (MRD, 2012).  
 
Taking into account this government strategy, WaterSHED’s vision is to empower everyone 
“to adopt appropriate water, sanitation, and hygiene related behaviors” and mission is to 
“engage local enterprises and government in the development of sustainable market-based 
approaches that empower households to be active and informed consumers of water, 
sanitation, and hygiene products and services.”  
 
WaterSHED’s sanitation marketing program employs a Hands-Off approach that builds local 
capacities and achieves financially-sustained operations of private sector latrine suppliers. 
By working behind-the-scenes as facilitators to consumers, businesses, and local 
government, WaterSHED helps to overcome specific market failures preventing uptake of 
products and services without creating new dependencies. This approach is distinct from the 
conventional ‘hands-on’ role typically played by NGOs in which the external organization 
takes the lead in key activities, which achieves quick short-term results but compromises 
sustainability. 
 
During WaterSHED’s development of the market-based approach in rural Cambodia, some 
communities were identified as accelerating sanitation coverage at a faster rate than others. 
Whilst some factors such as non-seasonal income, off-farm income and access to markets 
play a role, one qualitative difference in communities with high and low levels of change 
stood out – local leadership. This has further been borne out by the recent World Bank WSP 
study (Chase, 2014) on the drivers for latrine uptake in rural Cambodia that had the following 
findings: 
 
“Communes with high latrine take-up often have the following features:  

• Strong commune leadership in setting sanitation shared vision and strategies for the 
commune 

• Existence of demand creation activities in the commune 
• Regular follow-up activities by the commune in sanitation activities 
• Commune councillors and village chief play good coordination and enabling role 

among other partners such as NGO and private sector 
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• Relationship of private sector and local government well established” 
 

The report concludes amongst other things that “having strong local government leadership 
in enabling the private sector to operate in the communes is also necessary in enhancing 
sales function”. WaterSHED’s civic leadership project was designed to develop leadership 
capacity and at the same time leverage this capacity to accelerate sanitation coverage. 
Intentionally, the project was not designed to develop sanitation promotion skills but to 
enable leadership potential to be developed amongst elected local government 
representatives. This level of government was chosen as the representatives are elected by 
popular vote and not government appointed and commune councils are responsible for 
development within their commune area. 
 
In-line with WaterSHED’s mission which recognizes the vital role government plays in 
enabling the private sector to reach consumers, the Civic Champions Project was piloted 
among these elected commune councillors in two districts in Kampong Speu province. The 
pilot project was designed to establish the feasibility of a leadership development program to 
influence elected local leaders to enable meaningful changes in their community. The Civic 
Champion leadership development program was developed by Leadapreneur a prominent 
international leadership development firm with 10 years of experience including Cambodia 
and accredited by the London-based Institute of Leadership Management. 
 
According to Leadapreneur’s philosophy, people are defined by their challenges: the greater 
the challenge the greater the opportunity to grow. Leaders unite people to work together to 
achieve a common goal and cope with the changes and challenges that emerge along the 
way. They are responsible for ensuring the performance and success of their team. Leaders 
cannot succeed by following theories and instructions; they must create their own authentic 
leadership identity. Leadapreneur (Bartscht and Macias 2012) emphasizes “Your leadership 
identity emerges out of the way you lead in the context of your environment. Instead of 
learning about leadership, we develop your ability to actually be a leader. We don’t want to 
teach theories and nice ideas. We want our students to develop a personalized leadership 
identity that empowers them to be confident, competent leaders who have the character to 
do the right thing.” 
 
The Civic Champions project’s monitoring mechanism was designed using Outcome 
Mapping, methodologies. These methodologies help to understand the influence that the 
leadership development project had on participants behaviour and the influence the 
participants had on bringing about the targeted change (Earl, Carden, & Smutylo, 2001). 
Smutylo describes Outcome Mapping as “a methodology for planning, monitoring and 
evaluating development initiatives that aim to bring about social change” (Smutylo, 2005). 
The process of outcome mapping helps a project team or program to be specific about the 
actors it targets, the changes it expects to see and the strategies it employs. Results are 
measured in terms of the changes in behavior, actions or relationships that can be 
influenced by the team or program. The methodology is comprised of several tools, which 
can be adapted to different contexts. It enhances team and program understanding of 
change processes, improves the efficiency of achieving results and promotes realistic and 
accountable reporting” 
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Terms of Reference 
 
The purpose of this study is to assess whether the Civic Champions leadership development 
proof-of-concept has potential for further scale up. It evaluates the program’s influence on 
participants’ leadership capacity and on sanitation coverage in treatment districts.  
 
The specific objectives of the study are: 
 
1. To understand the ability of participants to inspire and motivate their peers and 

constituents to engage in community level change; 
2. To assess the role of the pilot project in developing the participants’ ability to inspire and 

motivate their peers and constituents and assess the participants perceived change in 
self-efficacy; 

3. To determine whether change in sanitation coverage in treatment districts can be 
attributed to the leadership of members of the civic leadership cohort; 

4. To assess the cost-effectiveness of the program in terms of changes in sanitation 
coverage; 

5. To provide recommendations for future iterations and as appropriate, for scaling up the 
project. 

 
For comparison purpose, the changes in sanitation coverage in the treatment districts were 
examined alongside a district in the same province that did not participate in the Civic 
Champions project. This allowed an insight into the effectiveness of the methodology of this 
project in influencing behavior and enabling a concomitant increase in sanitation coverage. 
As this project focused on the leadership development of commune councillors (CCs), the 
scope of the evaluation rests within this sphere of local leaders, both those as participants 
and non-participants The extent to which the CCs are able to influence people at higher 
levels or their constituents is elaborated further below. 
 

Evaluation Methodology  
 
This qualitative study employed focus group discussions and individual interviews with CCs 
who were participants and non-participants of the Civic Champions project. CCs from nine 
communes in the two treatment districts and from three communes in the control district 
were interviewed. Communes in the treatment districts were divided into three categories of 
High, Medium, and Low depending on both the percentage increase of latrine coverage in 
their commune and their leadership performance qualitatively assessed through ‘coaching’ 
visits throughout the project. This stratification was provided by the project staff who had 
been working closely and coaching all the participants and the evaluator randomly selected 
communes based on such stratification. The plan was to interview councillors from three 
communes from each category. Due to logistics and communication difficulties, three in the 
High, four in the Medium, and two in the Low category were interviewed. Findings from the 
study, however, did not indicate a significant difference in the responses from participants by 
strata. 
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In addition to interviewing CCs, the team was also able to access video footage of interviews 
with six CCs made by WaterSHED that at the time of writing was being compiled into a short 
video documenting how these CCs felt about themselves and their leadership ability before, 
during and after the Civic Champions project. Three of the CCs featured in the film were 
interviewed for this study. The team also talked to Civic Champions project staff and 
members of the training team, project consultants, and members of the Advisory Group at 
the ministerial, provincial and district levels. Conversations and interviews were conducted 
with one project consultant, four project trainers, and five members of AG including two from 
the ministry level, one from civil society, one from the provincial level, and one from the 
district level. As part of the pre-fieldwork preparation, the lead consultant also attended the 
final leadership conference held in Siem Reap. This enabled the lead consultant to get to 
know the participants of the project and observe how the training was conducted and the 
interactions between participants, and participants and trainers were. Another important part 
of the pre-fieldwork preparation was the desk review of the Civic Champions project 
documents and other relevant documents.  
 

Fieldwork 
 
Fieldwork for this study was conducted over four days during the second week of September 
2014. The stratification of participants based on categories of their performance was made 
available to the consultants prior to the fieldwork. Having met the participants during the 
leadership conference in Siem Reap was a big help for the lead consultant in scheduling 
appointments with them. However, as the stratification of participants was not given to the 
consultants well in advance of the fieldwork, the scheduling of appointment had to be made 
with rather short notice. The list in Appendix 3 includes all the communes visited for this 
study.  
 

Challenges and Limitations 
 
Civic Champions was a proof-of-concept project, designed to test a hypothesis that local 
leaders could become important catalysts in bringing about meaningful changes in water and 
sanitation in their community. The ‘develop’ component of the project was designed to 
influence behavior and perception which are very subjective and therefore a qualitative 
change framework based on Outcome Mapping approach was applied. This proves to be a 
major limitation for this study because duration and scale of the project had been limited. In 
addition, there are many factors that could influence perception. Communicating or 
transmitting such perception to the evaluator is therefore affected by personal rapport 
between the evaluator and the participants. The absence of rapport between the team of 
consultants and the participants could hinder a comfortable exchange of information and 
conversation. Attending the final ‘discover’ conference and being introduced to the 
participants there was helpful for the lead consultant.  
 
A logistical challenge was the fact that fieldwork was conducted during raining season. 
Participants of Civic Champions are from rural Cambodia and most are rice farmers. The 
short notice to schedule an interview added to this problem, as it was not possible to inform 
the participants well in advance. Most informants were contacted about the interview just 
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one or two days before the planned visit to the commune. This presented a possibility of 
CCs not being able to make it to the time proposed. Although all CCs contacted made their 
time to talk to the consultants, it was understood that they lost their time from working in the 
field. Such feeling or sentiment of time loss was not evident during the meetings, but it is a 
lesson for future study to not schedule fieldwork during rice planting season. Related to this 
timing issue, the original plan was to ask CCs to introduce the consultants to the village chief 
for an interview. But this was not possible in the first few communes as village chiefs were 
also busy working in their field. Therefore, to ensure consistency, decision was made to not 
interview village chief all together. 
 
While some meetings were conducted at the CC’s residence, most of the meetings were 
done at the commune office. This was a challenge in that it was not possible to separate 
individual CC from the rest of the group, as there was no separate room where each CC 
could talk comfortably about the rest of the commune council. Therefore, it was only when 
there was only one CC present at the commune office was an individual interview possible. 
The rest of the interviews were all conducted in the presence of other CCs, commune chief, 
commune clerk, or commune police. Despite these challenges and limitations, the 
participants showed great enthusiasm in talking to the consultants and in sharing their 
commentaries and feedbacks about the project, which were diligently noted. 
 

II. Civic Champions: Activities, Achievements and 
Challenges 

 
Civic Champions project is a component of WaterSHED’s Hands-off Sanitation Marketing 
program. In this approach, private enterprises are encouraged to be proactive in marketing 
and selling latrines by reaching out to consumers through village-based sales event. From 
2011 to September 2014, over 88,000 latrines were sold by the private sector to rural 
consumers. Early results from this Hands-Off approach showed that a significant change in 
sanitation coverage was happening in places which were not necessarily wealthier, closer to 
markets or with better economic situations. These results encouraged WaterSHED to pilot 
the Civic Champions project in order to determine whether leadership could be the catalyst 
to enable meaningful change. The program intended to put local leaders in proactive roles to 
encourage consumers and educate them about the disadvantages of not having latrines. 
Intended as not just another development intervention, the Civic Champions project 
pioneered innovative and unconventional ways to achieve development goals. In this sense, 
WaterSHED chose to be bold and provocative in approaching leadership development in 
that it was designed to not simply spoon-feed training to participants. Instead, WaterSHED 
opted for an iterative model, developed by Leadapreneur, of “discover, develop, deliver”. It 
was understood that such a bold approach was going to push people who are used to 
conventional development interventions, out of their comfort zone. Civic Champions 
provided a series of conference-style learning events to elected local leaders at the 
commune level. Outcome Mapping (OM) framework was used to develop qualitative 
indicators to monitor influence on behavioral change. 
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Activities 
 
An ‘Intentional Design’ Workshop was conducted with WaterSHED staff to determine the 
project vision and mission (See Appendix 1). In addition, the workshop also produced a 
series of statements of anticipated behavioral change for different levels of stakeholders or 
“boundary partners” including Ministry of Interior, Kampong Speu’s governor’s office, Kong 
Pisei and Oudong district offices, and the commune councillors in these two target districts.  
A series of progress indicators were developed for each boundary partner categorized into 
level 1 through 3, corresponding to the OM’s “expect, like, and love to see” change 
categories. These behavior change statements served as a guiding framework for 
monitoring the extent of change over the period of the project (See Appendix 4). A 
comprehensive Monitoring and Evaluation (M & E) framework incorporating quantitative 
indicators was also developed. This M & E strategy, designed to record both quantitative 
elements of the project, and qualitative change amongst participants, encompassed five 
tracks: 1) documenting participation and attendance; 2) tracking quality of learning and 
behavior change; 3) capturing participants’ individual goal setting and recording of 
achievements; 4) multimedia documentation of events; 5) and tracking of sanitation and 
related socioeconomic data.  
 
A Civic Champions Advisory Group (AG), established to provide guidance and advice for the 
project, was designed to be composed of “inspirational leaders from the government, the 
private sector, and the non-government sector.” The AG served in an advisory capacity and 
supported the strategic and operational decisions of the project. A Terms of Reference was 
developed and the Kampong Speu Provincial Governor’s nominated representative chaired 
the AG. The Ministers of both the Ministry of Interior and Ministry of Rural Development were 
formally invited to nominate a representative from their ministry to serve as members on the 
AG. WaterSHED felt obliged to accept the representatives nominated by the Ministers. The 
Ministry of Interior nominated two representatives and both nominations were accepted. 
Members of the AG attended quarterly meetings where presentations on achievements, 
challenges, and future plans of the project were delivered and members were asked to 
provide advice and support for the next phase. In addition to participating in meetings, 
members of the AG were also invited to attend each ‘discover’ conference. Membership of 
the AG was voluntary while expenses associated with travel to the meetings were covered 
by WaterSHED.  
 
Invitations to CCs to participate in the leadership development project were extended at two 
district meetings. WaterSHED staff informed the CCs about the project and provided 
informational brochures with attractive designs and catchy phrases such as “Golden 
Opportunity for Leaders,” “Hurry Up, Limited Space,” and “You Will Become a Hero for your 
Community.” These brochures and information attracted huge interest from the CCs 
including Commune Chiefs. Each CC who wanted to participate in the project was required 
to fill in an application form and pay the USD 30 fee to participate in the training. The idea of 
the fee was to promote investment and to deviate from the idea of providing something for 
free. On the application form, in addition to the basic biographic information, each participant 
had to answer a few questions about leadership. This process reflected the philosophy of 
Leadapreneur, that leadership development does not have to be a piece of pie only for the 
educated and the elite. At the same time, the fee and self-nomination in the application were 
designed to encourage participation by people truly committed to improving their leadership.  
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After the applications were accepted, 65 participants were enrolled in the program and 
invited to the first ‘discover’ conference in Sihanouk Ville in October 2013. There were a total 
of four ‘discover’ conferences organized every three months. Each conference focused on 
key themes and topics on leadership such as what leadership means, roles and 
responsibilities of a leader, choosing the right style of leadership, fighting fears, identity of a 
leader, and SMART principles in planning. These were some of the main things that the 
participants ‘discovered.’ The idea was that the conference posed questions to participants 
and encouraged them to ‘discover’ answers themselves by working and discussing with 
other participants. Specific yes/no answers to the questions were not provided. This is one of 
the ways the training was unconventional. The content was delivered in Khmer by a Khmer 
training team drawn from WaterSHED’s staff. The training team included some staff with 
extensive training experience and one staff certified as a trainer of trainers. The content and 
materials for the conference were adapted from the Training of Trainers (TOT) provided by 
Leadapreneur in English to the Khmer team. There were games and exercises to engage 
and inform participants, keeping them active throughout the day. This constituted the 
‘discover’ stage.  
 
Except at the first ‘discover’ conference, each conference had an award ceremony where 
participants competed for a trophy, cash prizes, and certificates of recognition. After the 
second discover conference, a minimum increase in latrine uptake to be eligible to compete 
for awards was introduced, as the participants had set such a low bar to compete for the 
awards in the first round. Participants were given time in the morning to prepare their 
presentations with guidance and support from the training team. Presentations were 
delivered to their peers in small groups. The CCs voted for the best leadership 
presentations. Winners progressed to the next round until a final vote for the gold and silver 
medals. In the final voting round, each participant and the AG members voted for the 
commune they thought demonstrated the best leadership since the last conference. The 
voting by AG members was introduced after the first round of voting to overcome the district 
allegiance voting by participants. The commune with the highest votes won gold, and the 
subsequent communes won silver and bronze accordingly. The participants who had 
outstanding performance in leadership and increasing latrine access were eligible to 
compete for a trophy, cash prizes, and certificate. Cash prizes were provided from the 
leadership program registration fee of USD 30 paid by each participant. Each conference 
dedicated one full day to presentation preparation, several rounds of presentations, voting 
and the awards ceremony. This was a critical element in inspire and reward outstanding 
achievement. 
 
At each conference, strict rules and regulations were established. In addition to the basic 
rules such as turning off or making silent cell phones and no chatting during session, there 
were other rules with vocabularies such as “Must Be Active”, “Must Pay Attention”, “Must 
Answer the Questions”, and “Must Take Notes of Important Points.” Enforcement was 
closely implemented. These ‘rules’ were developed from the experience in the first ‘discover’ 
conference to help participants understand that leadership development comes through hard 
work and attention to detail. Most participants were older and the training team was younger, 
so these tough requirements sometimes rubbed against social norms. Every participant 
interviewed shared that they were uncomfortable with  these rules and how they were 
enforced. 
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At the end of each conference, participants were asked to evaluate the conference. They 
rated their satisfaction of the contents and the time management of the training, the award 
procedure, the quality and services of the venue and the like. It should be noted that the 
results from the evaluation were, of necessity, compiled after the end of each conference but 
were not shared with the participants. At the final ‘discover’ conference, no results from the 
evaluation of the third discover conference were presented. At the first ‘discover’ conference 
the Chairman of the AG provided feedback on a number of issues raised such as why there 
were no ‘answers’ provided, why there was no written manual and why the sessions were 
different from what participants had previously been used to. In short, at each conference, 
the participants were able to discover new lessons on leadership, interact with other 
participants to share and exchange their experiences in very new ways, and compete for the 
leadership awards.  

 
After each conference, coaching staff from WaterSHED made follow up visits to each 
commune. The coaching sessions were “to provide an opportunity to participants to reflect 
on the program and to share their engagement” (Civic Champions Coaching Plan). At each 
coaching session, the participants shared with the coach their experience in implementing 
what they learned. Important concepts discussed in the training were reviewed, and 
questions about participant’s implementation plan were asked. On average, participants met 
with their coach twice during each 90-day cycle. Performance and the number of latrines 
each participant was able to promote were recorded but not judged. Coaching provided an 
opportunity for participants to ask questions they might have after the training and offered a 
platform for participants to voice what they want to learn in the next conference. It was also 
an opportunity for the staff to build good rapport with the participants. Informants found 
coaching very helpful and useful and really appreciated the efforts to follow up with them. 
During this time, their plan of implementation began to more fully develop. 
 
Equipped with new knowledge and skills from the conference, participants reached the 
‘deliver’ stage. They held meetings in villages in cooperation with the village chief, private 
provider or sales agent, and in some cases a local MFI loan provider to promote latrine use 
or to encourage villagers to build or purchase latrines. Villagers were encouraged to make 
pledges for purchase either with their own cash or with the loan made available to them by 
microfinance institutions such as VisionFund. Depending on the distance of the village to the 
location of the latrine producer, it sometimes needed at least five pledges to have the 
provider deliver latrines (a full truck load) to the village for no additional fee. These meetings 
constituted the implementation of what the participants learnt from the conference. This 
cycle of discovering new things at the conference, developing action plans on return to their 
community, and delivering those plans was repeated every 90 days. 
 

Achievements 
 
Civic Champions project has achieved a number of positive outcomes among different levels 
and different boundary partners. Most important of all are the number of latrines sold and the 
leadership knowledge and capacity change among CCs. Communes visited in treatment 
districts all reported positive increase in latrine uptake and sales. Across the two treatment 
districts an average of 217 improved pour flush latrines were purchased each month (Jan 
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2014-Sep 2014). This accounts for about a 400 percent increase in the sale of improved 
pour flush latrines when compared with an average of 55 latrine sales per month in the same 
period across the eight provinces where WaterSHED implements the Hands-Off sanitation 
marketing program (WaterSHED data). In one treatment district this represented a 10 
percentage-point increase in improved pour flush sanitation coverage over nine months, 
compared to the national annual average increase of 1% for all latrine types. 
 
The chair of the AG, the deputy provincial governor and representatives from the districts 
participated actively in almost all discover conferences. Representatives from the Ministry of 
Interior and Ministry of Rural Development or their nominees were present at many 
conferences, as well as AG meetings although the level of participation was variable.  
 
The communes selected across different strata for the study did not differ much in terms of 
change in leadership. Councillors felt that they have a better sense of their leadership roles 
in implementing their everyday work. One commune councillor who is serving her first term 
on the council reported that before participating in the program, she was just tagging along 
with other more experienced councillors in doing what she was supposed to do. But after 
attending the conference, she felt more confident in doing her job by herself. In addition to 
giving councillors more confidence in themselves, the project has compelled these elected 
representatives to work more proactively on hygiene and sanitation. Another CC said that 
“before, we just followed our habit and our leader. Whenever there was any event to talk to 
villagers, we were not courageous. Our capacity before was not as tight. Before when we did 
water and sanitation work, we just disseminated information and encouraged people to 
understand what it is. Now it is our responsibility as a participant in this project.” Having 
understood such responsibility, the participants expressed a determination to continue to 
make positive impact in their community, at least in terms of hygiene and sanitation. These 
are the fundamental testaments that speak volumes to what the project has achieved.  
 
The project has enabled the participants to establish their name among the villagers as a 
brand in promoting latrines. One councillor in Oudong district reported this sentiment: “now 
when we go around in the village, people call us ‘uncle toilet’”. This echoes the fact that the 
participants of Civic Champions have been able to make more frequent visits to the village to 
talk about latrines. They visited and talked about latrines so often that people gave them this 
brand, and associated their name with latrines. It is not known why in the past people did not 
do that while these councillors were doing the same thing, but this goes to show that the 
participants have demonstrated great efforts in making frequent visits and making a change 
when they are part of Civic Champions. As a proof-of-concept project, this is a positive 
aspect that it has been able to be achieved.  
 
The project has proved to be an excellent capacity building experience for the staff and the 
training team at WaterSHED. The project staff and training team interviewed for the study 
expressed consistent positive feelings about their own capacity in delivering the training 
contents and materials. “Learning by Doing” would be an accurate description of what the 
staff and the team went through with the project. Many of the training materials and concepts 
were new to the staff who had to digest them as the project rolled forward. The same was 
true with the coaching visits where WaterSHED staff worked closely with the Leadapreneur 
consultants to understand the coaching role and shape the visits. At the end of 12 months, 
all the staff and the training team were able to run everything, from putting the training 
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together to making coaching visits, with minimal guidance from the consultants. The 
professional experience from this proof-of-concept project will definitely be beneficial to 
WaterSHED as it looks to expand the project further. 
 
The project was able to make each conference a non-financial incentive for participants to 
attend. Each conference was like a retreat where participants were accommodated together 
for each conference. The first discover conference, designed to pique excitement, was held 
at a coastal city of Sihanouk Ville. The final conference as a major reward event was held in 
Siem Reap near Angkor Wat temple, chosen for its significance as an example of great 
Khmer leadership. Conferences in these two cities definitely served as non-financial 
incentives for every participant in the project. All expenses for travel and accommodation 
were paid for by the program. One councillor in Oudong district was so proud of the fact that 
he had just come back from Siem Reap. He said when he returned home from the trip, his 
grandson asked him from where he had just returned. He replied he had just come back 
from Angkor Wat. The grandson then asked what Angkor Wat was like. He felt a sense of 
pride to be able to describe what Angkor Wat was like to his grandson. His face was filled joy 
when he smilingly told the story. In short, there was evidence of having conferences at a 
resort or a tourist site served as a non-financial incentive for participants.  
 

Challenges 
 

A number of challenges were faced during implementation. Firstly, the training concepts 
were conceived in English and they had to be interpreted by the Khmer training team first 
before the training could be conducted. Some essence of those concepts may have been 
lost through this transfer, as interpretation especially of difficult concepts could never 
achieved 100% equivalence in both languages. As a result, some training materials and 
lessons did sound like a direct translation from English. These translated concepts are not 
only difficult for some of the training team members whose English is limited, but also for the 
participants whose average age is 50 years and whose education is low (many had not 
graduated from primary school). For example, it was observed through participants’ 
presentation at the final discover conference that the word ‘teamwork’ might have been 
understood by some participants as sharing knowledge and experience together, instead of 
working together as a team. While such misunderstanding could be trivial, this shows that 
when the concepts were conceived in one language and is operationalized in another, there 
is potentially room for error. 
 
The project has been able to get the CCs out of their chairs to encourage villagers to 
purchase latrines, and they were doing this without any financial incentive. It is the idea of 
the project to train participants to be leaders with the limited resources at their disposal, but 
many participants complained about the absence of financial incentive. Despite such 
complaints, all participants we talked to reported that they went to the villages to promote 
water and sanitation regardless. Despite not receiving any financial incentive, we did not 
hear of any commune using the government provided development budget to support water 
and sanitation work. As of writing, the roles of commune councillors in promoting water and 
sanitation are still based on a permissive mandate, not an obligatory mandate. In other 
words, their work in water and sanitation is not required in their job description. Some ‘High’ 
communes we talked to reported that there is a possibility of using the commune fund, but 
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they will need to include it in the annual plan and to file complicated paperwork, which 
discourages many councillors from pursuing it. No such comments were heard among the 
‘Medium’, ‘Low’ or the communes in control district. So far, they have only used their 
development budget on physical infrastructure projects, with very little on non-tangible or 
social infrastructure.  
 
In rural Cambodia where development interventions have been present for decades, people 
have developed a mindset of “attending meetings to receive gifts.” They have become used 
to people coming into their community and giving them ‘stuff’. When people invite them to 
attend meetings, they automatically have such an expectation. This could be a challenge 
because Civic Champions do not give any gifts to the villagers. Some councillors reported a 
level of difficulty in mobilizing villagers for meetings. This is an external factor that is beyond 
the control of WaterSHED or the councillors. 
 
Last but definitely not least, there is the question of continuity of leadership if these CCs who 
are participants of Civic Champions are not reelected in the council in the next term. By 
working with elected commune councillors, the project could target their resources effectively 
to impact change, but by default there is a degree of uncertainty built into the program 
because elected officials are not going to hold their job permanently. One possible argument 
for this could be that although when they are no longer serving on the council, they are still a 
member of the community and will continue to work for the well-being of the community 
regardless. That is not an invalid argument, but it is difficult to measure how effective they 
could be in promoting hygiene and sanitation when they are no longer in official leadership 
position. Therefore, the project has a challenge in ensuring that the momentum established 
at the beginning could be maintained in the long run. 
 

III.  Assessment of Project’s Influence on Leadership 
Capacity 

 
“The previous terms, we just followed the leader, the commune chief. Now we can 
take our own initiatives,” a commune councillor in Oudong district. 

 
Cambodia first embarked on decentralization reforms with the first commune / sangkat 
election in 2002. With a five year term, the elected commune councils are currently in their 
third term. Although there are councillors who are newly elected to the council, many have 
been in the commune leadership long before decentralization reforms. However, it does not 
mean that those occupying leadership roles are active and charismatic leaders. They 
became councillors through the political party who put them on the candidate list for the 
election. Their education level is low because the law only requires them to be able to read 
and write. Therefore, such low level of education may have implications on how much they 
were able to absorb the contents of the trainings provided to them. 
 
In this context, Civic Champions project has identified a good target group to work with. 
Although these CCs have been able to perform their everyday tasks, how effective their 
performance is, is still a question. Just as one CC quoted earlier said, there are CCs who 
just tagged along with other experienced colleagues. After participating in the Civic 
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Champions project, many participants reported they gained more confidence in leading 
meetings and talking to villagers. We heard many stories of them feeling almost like being 
‘enlightened’ about leadership and that they could perform their everyday tasks better. One 
CC in Kong Pisei district shared this feeling below: 
 

“I find it exciting to be in the project. I can see I have more courage and know that I need to 
spend time talking to villagers. Before, I never received any training on this. Now I understand 
some time I need to sacrifice my own time to work for community. The training has helped my 
capacity in this work. Before, I didn’t know how to implement my roles.” 

 
Many councillors also reported an increase in their frequency of visits to the village after 
being part of Civic Champions. Like the councillor quoted in the beginning of this section, 
many participants agreed that they have been able to take their own initiatives and be 
proactive in their work after joining Civic Champions. This indicates that the project has been 
successful in motivating these leaders to do their job better.  
 
Along this line, their relationships with other councillors have also improved. Informants 
reported that after the conference they shared knowledge, experience, and materials from 
the training with the rest of the commune council through their monthly meetings. A 
commune chief in Kong Pisei district reported that he had learned about the pounding nail to 
overcome fear and trying to lift a car to determine who the real hero is. Interestingly, the car 
lifting activity was designed to demonstrate that with team work, tough challenges such as 
lifting a car are possible and it is not about creating a hero. Nevertheless, stories and 
experiences like these could be easily shared among peers once participants returned back 
to their community. However, they were not required to do so and there were no agreed 
upon standard or instruction on how the lessons and knowledge should be further shared 
with others. The absence of a physical manual or textbook added to this lack of consistency 
in knowledge sharing. However, this reflects the philosophy of the project which is that 
leaders do not just wait to follow instructions, but seek to inspire and motivate others using 
the knowledge and experience gained. It was a deliberate approach to enable great leaders 
rather than good followers to emerge through this process. That is why the project 
intentionally did not have a ‘how-to’ manual and no instruction on teaching or sharing. It is 
not clear as to what extent other commune councillors or commune chief who did not attend 
the training were able to grasp the knowledge shared to them by the councillors who 
participated in the training. Despite that, the project has been able to increase interactions 
not only between councillors and villagers, but also among councillors themselves. 
 
Their newly acquired leadership skills are also useful in relationships across party lines. 
Where there might have been friction or awkwardness in the relationships with councillors 
from different political parties, Civic Champions has been able to put them to work together. 
Although how deep their relationships are is not known, they are now better able to work 
together. A councillor who was new in the council reported that he was able to collaborate 
with another councillor from a different party who has served on the council for many years. 
They had been able to set out their plans in visiting different villages and collecting reports 
on number of latrines. Their collaborative work attests to their improved leadership skills. 
Despite such positive collaboration, the division of responsibility between the CCs also 
means that there is a chance people only focus on what they are doing. In some communes, 
only the councillor responsible for water and sanitation work knows all the information and 
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statistics. The rest of the council and the chief received verbal reports during meetings. That 
is why they do not usually know all the detailed achievements and challenges. Despite that, 
those other councillors who are not responsible for water and sanitation did also report that 
they took the chance to mainstream the idea of latrine use whenever they had meetings in 
the villages as well. 
 
The Civic Champions program was found to have improved CCs’ leadership capacity, but 
during interviews some participants noted the absence of physical tools provided. After each 
conference, participants were not given such tools as posters or flip charts that could serve 
as visual aids when presenting to villagers about sanitation. Instead, they were given 
handouts from the power point slides and they took notes of important points from the 
training. The conferences were focused more on changing the mindset of the participants 
toward their leadership roles and behaviour, not on providing toolsets that participants could 
use to assist in their work. For instance, the exercise on fighting fear where each participant 
was asked to pound a nail with their tight fist broke the norm for them in terms of fighting 
fear, and thus giving them new experience that could change their mindset. Along the same 
line, at the conferences the participants gained tips and resources on how to effectively 
deliver presentations, thus equipping them with necessary skill set to be a good leader or 
facilitator of a meeting. The participants were not trained to develop materials or to make 
posters to promote latrine use. It is understood that this is the intent of the project as offering 
such tools would risk locking the participants into a mindset of sanitation, rather than a 
broader application of their leadership ability. That some participants expressed a desire for 
such tools reflects a challenge in changing the mindset from local officials wanting to receive 
instructions and tools before implementing, to taking initiative and then drawing on existing 
resources and people to make it happen. This mindset shift is one of the areas that will need 
ongoing attention in future iterations of the leadership development program. 
 
Communes in the control district visited expressed a mixed level of confidence in their 
leadership capacity. Councillors in two of the three communes reported positive feeling 
about their leadership capacity, but councillors in the other commune reported limited 
capacity although they had served a long tenure on the council. Although we did not know if 
the councillors in the control district were actively seeking opportunities to improve their 
leadership, we have seen instances of improved leadership capacity among the councillors 
in the control district as well. This is the case where other NGOs might be doing similar work 
to WaterSHED. The difference is that the councillors in the control district thought that their 
face was too well-known among villagers that they cannot influence anything else anymore. 
They thought someone educated outside and new to the village would be able to influence 
the villagers more effectively. In contrast, councillors in Civic Champions were confident to 
talk to villagers and influence them to purchase latrines. In the control communes where 
there are no other NGOs working, we did not see evidence that the councillors were actively 
seeking positive change in the council’s regular meeting agenda or actively seeking 
opportunities to improve their leadership, the two points we commonly heard in WaterSHED 
treatment communes. This highlights a point that even in places where Civic Champions 
project operates, the improved leadership capacity might be due to a combination of factors, 
and not attributed to one project alone.  
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IV. Assessment of Project’s Impact on Sanitation 
Coverage 

 
Substantial progress in terms of sanitation coverage has definitely been made in the target 
districts of the project. Among the treatment communes selected for this evaluation, there 
was an average increase of 12 percentage points in the rate of sanitation coverage; 
equivalent to 2,054 new latrines. One commune had 59 percent latrine coverage – the 
highest among the 9 selected. Another commune had the highest number of latrines built 
during the project, 349 latrines. Whilst none of the communes visited had achieved 100 
percent access, three villages have been reported to have achieved 100 percent access 
during the timeframe of this project. Across the two treatment districts an average of 217 
new latrines were purchased each month. This represents an approximate 400 percent 
increase in the sale of improved sanitation when compared with an average of 55 latrines 
sales per month in the same period across the eight provinces, where WaterSHED 
implements its Hands Off sanitation marketing program (WaterSHED data). In one treatment 
district, there was a 10 percentage-point increase in improved pour flush sanitation coverage 
over 9 months, compared to the national annual average increase of 1% for all latrine types. 
 
It is positive to note that every councillor interviewed was aware of the national goal of 
achieving ODF by 2025 in line with the government’s strategy. Participants we talked to 
offered strong optimism that the skills and knowledge they gained from Civic Champions 
have been able to – and will continue to – help them achieve this goal. On the other hand, 
the fact that there are many other NGOs promoting hygiene and sanitation as well in the 
target districts makes establishing a definitive linkage between Civic Champions and the 
improved sanitation coverage a rather complicated task. Despite the attribution problem, the 
findings from this evaluation clearly indicate that Civic Champions has a huge influence in 
impacting the significant increase mentioned above. In the case of one NGO, its work is 
considered a negative influence on this program and the government’s drive for total 
sanitation coverage by 2025 as the NGO is promoting very high subsidies which reportedly 
mute demand by non-recipient households. 
 
There are other external factors contributing to latrine sales, or lack thereof, including the 
number of factory workers in the village and the availability of credit. One common comment 
from almost every councillor interviewed was the change in attitude of those villagers who 
went to work in garment factories in the city. It should be noted that this point is not 
necessarily applicable across all target communes. One informant said: “there are more and 
more young people in the village going to work at a factory. Those young factory workers 
always bring their friends to the house during important festivals and other special events. 
One of the reasons why they need to install a latrine is because of their guests. When the 
children go to work in the factory, those families have better income. It enables them to pay 
the installment for a latrine.” These are key opportunities that the leadership project is 
encouraging councillors to take advantage of. Conditions that enable immediate purchase 
and installation and growing demand for improved sanitation are important factors. However, 
recent evidence from the World Bank Water and Sanitation Program suggests that these 
factors alone are not sufficient to increase sanitation but that leadership plays a key role 
(Chase, 2014). Availability or access to credit was another factor identified. There is only so 
much that councillors could do to promote latrine adoption. If the villagers had already 
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borrowed a lot of money and can no longer take out loans, there will be a limit to the 
potential change in water and sanitation through improved leadership of the local officials. 
 
One commune in the control district had a positive increase in sanitation coverage 
comparable to communes in treatment districts. In that commune, there is an NGO providing 
cash incentives to people who purchase a latrine. Villagers are paid 100,000R (US$ 25.00) 
for each latrine built of any kind. Councillors who work on promoting latrines also get paid a 
small per diem by the NGO whenever he holds meeting in a village. One village out of the 15 
villages in that commune has achieved 100 percent ODF. One of the councillors said that 
“we have achieved that because of a combination of NGO support and the efforts from 
councillors to disseminate information to villagers.” A few kilometers west of this commune, 
another commune without a subsidy intervention has latrine coverage of only 20 percent 
among the 1,721 households in that commune. In another commune also in the same 
district, there is only 10 to 15 percent latrine coverage among the 1,864 households. This 
reiterates the point that there has been a lack of accelerated growth in latrine coverage in 
places where leadership of local leaders has not improved. 
 

V.  Compilation and Analysis of Feedback 
 

Advisory Group (AG) 
 
An independent member of the AG served as chairman. He conducted the meetings and the 
members were invited to share their ideas. The main question of this evaluation related to 
the Advisory Group is about the impact or influence they had on the direction and quality of 
the project. Interviews with members pointed to a limited influence. Among the five members 
interviewed for the study, all except one questioned the effectiveness of the AG in making 
meaningful changes to the project. They felt that their comments and feedback were not 
taken into serious consideration. In addition, a few members thought that meetings focused 
on results reporting and would have preferred a platform in which everybody could make 
meaningful comments, feedback and constructive criticism for improving the project. One 
member felt that the meeting facilitator sometimes did not accept the comments made. This 
might be explained by the fact that the facilitator of the meeting and the implementer of the 
project was the same person.  
 
The composition of AG was found not to be ideal. The members might not have the right 
technical expertise, or decision-making responsibility to make meaningful changes within 
their respective institution. WaterSHED needs to be able to say no to the people nominated 
by the ministry, and look for the right people to sit on this committee. One member 
commented: “I don’t understand how I can help as an AG member since I did not attend 
enough meetings but my presence might at least put all those councillors on alert since I am 
their higher up from [a ministry].” This comment might reflect that some AG members did not 
take their roles seriously, which points to the need to have committed people on this 
committee. 

 
Although the terms of reference for the AG did not intend for members to be training experts, 
some AG members said they could have made a better contribution if the training materials 
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were shared with them before the training. It was reported that the meeting minutes were not 
provided to AG members and training materials and powerpoint slides were not sent to the 
AG before each conference. One AG said they could at least proof read or edit some 
vocabularies before the actual training, but they had never received the materials in advance 
of the conference. The focus of some members on the physical training tools, and their view 
that their contribution might be in proofreading powerpoint slides, again point to the 
leadership challenges that permeate multiple levels of government. The Advisory Group was 
formed to provide strategic-level advice on formulating the Civic Champions program, and 
also to create an opportunity to influence government members about the importance of 
local leadership for further program expansion. 
 
One member, a district authority, expressed her lack of clear information about her 
participation. At the final discover conference, she complained that she was still not clear on 
why she was attending the conference and had to participate. She felt awkward because she 
was not implementing the project or promote latrine sale like other participants. During group 
discussions about what the participants have done or what the issues/difficulties are, she 
claimed to be unable to contribute meaningfully as that was not what she did. 
 
Although many members of the Advisory Group actively interacted with participants and 
contributed meaningfully during the conferences, this member’s comments reveal that not all 
are comfortable in a leadership role. Her comments are highly indicative of the change in 
mindset that is needed – not just among commune participants but also in other levels of 
government. This case represents an official who occupies a post above the level of 
commune councilor, and who was unable to participate constructively in discussions with 
commune councilors. Her view of the leadership development program as a discrete project 
– and one that she was not implementing – coupled with her need for explicit instructions on 
how to participate, highlight important barriers of the sort that this evaluation set out to 
identify. WaterSHED may need to consider cultivating leadership behaviors at other levels in 
future iterations of the program in order to foster sustained change and create support for 
emerging champions. 
 

Behavioral Change 
 
The Civic Champions project aimed to influence the participants to become effective leaders 
on important social issues, including changing the social norm related to open defecation. 
Despite all the positive changes the project has achieved, some of the participants still 
possessed an attitude that it was acceptable to urinate in the bush. During a fieldtrip to a 
temple in Angkor Wat compound, some male participants did not wait till we found a proper 
restroom. As soon as the van pulled over, they simply jumped out of the van and walked 
toward the bush to relieve themselves. It was done so instinctively that nobody even had a 
second thought about it. This is interesting because when asked at an interview, this is what 
a commune councilor said: “before we had the mindset that it is ok to defecate anywhere we 
want; not a problem; wash hands or not, it’s not an issue. Now we can see that these are the 
issues, so we have changed our mindset”. Although this was not defecating, this observation 
simply shows that there is a long way to go in terms changing ingrained social norms in rural 
Cambodia. People still have this mindset that it is not a problem to defecate in the open. In a 
control commune where latrine coverage is only 15%, a commune councillor told me that it is 
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not uncommon that people have this belief: “1 person, 30 grams of feces, but after we left, 
pigs, chickens or dogs would eat it all. In their mind, they still believe latrine is stinky.” 

 
The Outcome Mapping Intentional Design Framework set out clear progress indicators for 
the district and provincial levels, but the main attention of the project was on the elected 
commune councillors. Although both of these levels were represented in the AG and 
participated in meetings and conferences, little attention was paid to empower them to be 
more important agents in supporting, advising, or monitoring the commune councils. At the 
ministry level, the framework was designed to influence Department of Local Administration 
(DoLA), but it was not necessarily what happened. There were two nominees from DoLA in 
the AG, but their participation had not been very active. The Ministry of Interior’s 
representative in the AG was from Department of General Administration, rather than from 
DoLA. Although DoLA and Department of General Administration are in the same ministry, it 
is not known how much information about the achievements of Civic Champions has been 
passed to DoLA. Neither was it reported that information about Civic Champions project has 
been included in their regular meetings. At the last AG meeting, there was a representative 
from the National League for Local Councils (NLC).  
 
For the provincial governor’s office, Civic Champions has achieved most progress indicators 
in level 1. It was observed that the provincial deputy governor was actively supporting the 
project by participating in the discover conferences and chairing the AG meetings regularly. 
Progress beyond level 1, such as sharing success stories with the national level, or 
establishing a scheme of awards to encourage local councillors to promote water and 
sanitation, was not evident. WaterSHED should work together with the National League of 
Local Councils (NLC) to publicize success stories at the national level to ensure the positive 
outcomes of the project could be shared among wider audience. Having a representative 
from NLC sitting at the AG meeting was a good sign that WaterSHED is moving in the right 
direction. 
 
Progress in terms of behavioral change at the district level was not as favorable as 
expected. It was observed that little progress has been made at the level 1 goals, such as 
seeking training to develop their leadership capacity, let alone level 2 and 3 such as seeking 
mechanism to map key issues and change in the district and promoting outstanding change 
in their communities through media. As an upper level authority that manages and supports 
the communes in its territory, district has always been traditionally like a leader to the 
commune level. Despite having no decision on how the commune budget is spent, the two 
levels maintain constant and regular communication throughout their work. Instructions and 
communications from the national level pass through the district which still functions as the 
gate-keeper of information to the commune. 

 
It was mentioned earlier that one of the project’s achievements was to enable the commune 
councilors take ownership of the promotion of hygiene and sanitation. However, one 
councillor viewed this task as a gift back to WaterSHED. He said “spending time meeting 
with villagers is like our contribution to the training. They spend a lot of money providing us 
training, so we need to give something back.” Another offered this view: “if according to my 
salary, I am not really motivated to do this work. But I feel like if I don’t do any work, it’s like 
wasting money of WaterSHED. That’s why I just keep trying, no matter what.” This 
demonstrates a sense of obligation to reciprocate WaterSHED for what it has been given to 
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the councillors. Perhaps worse, it may show that some participants think they are doing this 
work for WaterSHED, not for themselves or their own communities, which was not the goal 
of the Civic Champions program. It may take time for these shifts in mindset, but in future 
iterations it is recommended that WaterSHED continue to explore ways to help participants 
see that they are not being asked to work as part of an NGO-led initiative.   
 
It was interesting to find that some commune councillors in the control district thought that 
changes in their community could be more effectively made by external factors while the 
common thoughts among commune councillors who participated in Civic Champions thought 
they could make changes.  One commune councillor from the control district thought that in 
order to change people’s mindset, it needs to be coming from someone new or some agency 
with authority or knowledge. He said that “when it comes to meeting with villagers, my face 
has been too familiar with them that they won’t listen anymore. If we can have you or the 
outside people with higher education and knowledge, people will listen better.” He, like a few 
other commune councillors in the control district, felt that they have been doing this work for 
a long time that they might have already reached a saturation point in terms of what they 
could achieve. This is an important finding that illustrates a difference in the mindset of Civic 
Champions participants and non-participants.  
 

Award 
 
Competition for awards at the conferences motivated participants to work hard so that they 
would be eligible. Some participants thought that being able to compete with other 
communes for award gives them motivation and pride to be a better leader, leaving their 
mark for the next generation. The project intended to experiment with both financial and non-
financial incentives. Recognition seemed to be a compelling incentive. One participant 
claimed 

“we want our name known, and want to compete with other communes. Competition 
is an encouragement. We want to have ‘sna-dai jia nak deuk-nom’ (achievements as 
a leader), and to leave our name for the next generation as a good leader in the 
community even though we don’t get any personal benefit, but just only receiving 
knowledge.” 

 
WaterSHED adapted the awards scheme over the course of the program. Prizes included 
bronze, silver, and gold medals awarded to councillors who were voted by participants after 
making presentations about their achievements. There were also awards for the highest 
number of latrines built and the biggest change achieved in sanitation coverage. In theory, 
the selection of councilors for medals reflected not only the true achievements of the 
councillors but also how they were presented. The sanitation awards were objective and 
awarded following coverage data surveys implemented by WaterSHED. It should be noted 
that to compete for medals, councillors had to qualify with a minimum level of toilet adoption 
in their respective commune. 
 
The competition for awards gave a platform for participants to evaluate themselves against 
others, and promoted inter-commune interactions and communications. At the same time, it 
risked confusing participants about the objective: to improve their leadership behavior, or to 
maximize the number of latrines that were installed. 
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One member of the AG shared his perspective on this: “I think the provision of award can be 
a problem because it could demotivate councillors who did not win. You know the ones who 
are good at speaking would have more chance to win. I think that will make some commune 
councillors lose their willingness to join the program.” 
 
It is interesting that this member of the AG could not see the link between the skill that 
enables a councilor to be good at presenting his/her achievements in front of a group and 
attracting votes, and the skill of rallying councilors, village chiefs, and others in general in 
making social changes. Being charismatic, persuasive, and/or good at speaking is normally 
regarded as an important attribute in good leaders. 
 
We also heard that competition could be a double-edged sword, where the winners feel 
motivated and others are demotivated. Awards were meant to reward those who were 
outstanding and able to deliver significant changes in their community. But some participants 
mentioned that no one wants to lose in a competition, and they felt that the actual cash 
prizes should spread among more participants so as to avoid making people feel like they 
did not win. In light of that it should be noted that many participants reported that losing or 
not qualifying to compete did not deter them from their work. 
 
A member of the AG questioned the effectiveness of the incentive system: 

“If the incentive mechanism was not there, it is unclear if the momentum would be the 
same or not. The competition for awards played important role in motivating 
participants. What if there was no medal? What are the government’s potential roles 
in the incentive system? One recommendation is to have a look at having 
government playing the role of providing incentives. After all, these commune 
councillors are public civil servants under the payroll of the government anyway.”  

 
Involving the district and/or the provincial level to play more active roles in incentivizing their 
commune councilors for good practices in water and sanitation is an idea that WaterSHED 
should test in the future. 
 
To qualify for the medal competition, the required level of toilet adoption within a commune 
was proportional to the number of councillors participating from that commune. It was set at 
60 latrines per councillor. If one commune had one participant and more than 60 toilets were 
installed, then that councillor would qualify regardless of how many households were in the 
commune. If the same commune had four participants, 240 would need to have been built. 
This means that the councillors who qualified may not have been from the communes with 
the highest absolute numbers of toilets built, but there was a separate award category for the 
commune with the highest overall latrine sales.  
 
To replicate the incentive system established by the Civic Champions project, one commune 
councillor said that they could implement a similar scheme in his commune, 

“We had a discussion among the commune councillors to set out strategy to 
encourage village leaders in promoting water and sanitation. We came up with the 
idea that if we won the gold medal, which has $400 cash prize, then we would divide 
the award for the village leaders as follows: if the village chief can get 9 to 14 in a 
village in 3 months, he’ll get a $10 award; 15-19, will get $20; more than 20 will get 
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30$. After calculating, we found that we might only need around $200 for such award 
system, which means we would still have $200 to do something else or buy other 
gifts. I don’t know if other communes came up with the same idea or not.” 

 
It is encouraging that the councillors took their own initiative to come up with this scheme. As 
a proof of concept, the Civic Champions project has shown that incentives are challenging to 
calibrate and to perfect for desired outcomes. Rewarding outstanding participants could 
marginalize those who did not win, but could also motivate them to work harder. Non-
financial incentives based on recognition appear to be effective. 

 

Training 
 
According to Leadapreneur, the training was designed to “create a learning space and 
culture that is focused on working hard and fast in the pursuit of achieving great 
performance”. The program was meant to encourage thinking ‘outside-the-box’ and not 
spoon-feed the participants. Each ‘discover’ conference focused on key themes of 
leadership such as what it means, roles and responsibilities of a leader, choosing the right 
style of leadership, fighting fears, identity of a leader, and SMART principles in planning. 
Specific yes/no answers to the questions or instructions were not provided. This is one of the 
ways the training was unconventional. Instead, participants were encouraged to discover 
new things through examples and exercises. For instance, in order to show participants that 
fear can be overcome through pushing oneself out of the comfort zone, the training asked 
the participants to pound a nail into a piece of wood using their fist. 
 
The evaluation forms submitted after each ‘discover’ conference showed the overall level of 
satisfaction among participants was fairly high at D1: 79%, D2: 76%, and D3: 91%. 
Participants, in general, were satisfied with the conferences. However, many participants 
said that the training contents, especially at the first discover conference, were too difficult 
for them. One participant who was a former soldier and had not received a lot of education 
said that his brain was overheated at D1. He thought that both the content and speed of 
delivery did not fully take into account the situation of the audience. Many participants 
complained about the training being delivered too fast. One commune councillor in Oudong 
said she could not remember the materials as her “brain is old”. Every time she wanted to 
recall something from the conference, she had to check her notes. The frequently stated fear 
about ‘brain overheating’ and the complaint regarding the need to check notes are telling for 
a group of civic leaders. That the Oudong councillor is practicing to take – and refer to – 
notes could be part of a good outcome from the program.  
 
Another commune councillor commented that, “the style of delivery was designed more for 
the young generation, not elderly people like many of us. That might be the reason why after 
D1, there was a drop in number of participants.” 
 
While attending the last ‘discover’ conference, the lead evaluator observed the above-
mentioned style. There were instances when the participants were asked to hi-five or shout 
out “I am a Civic Champion”. Some of the elderly participants, who are typically subtle, 
solemn, and humble, are unaccustomed to such exercises. For WaterSHED, there is a 
tension between, on the one hand, being innovative, different, and by pushing people out of 
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their comfort zone, and on the other hand, risking discomfort and pushback from 
participants. 

 
One aspect that made the program different from the perspective of the participants is that it 
refrained from giving instructions to the participants on how to do things. Instead, it pushed 
them to discover new things by themselves. On this approach, one commune councillor 
commented that, 

“This training did not train us exactly how to do anything, no specific instruction, for 
example, like to raise livestock or to grow plants. It was just to share experience from 
other participants. If other participants had higher education or more experience from 
more developed places, this would not be a bad thing. But everybody was pretty 
much on the same level in terms of education and experience. So we didn’t learn 
many things new. If there were National, Ministerial, and Provincial representatives 
with higher education, that would be good too. Then we could get some new 
knowledge.” 

 
Although this view might not be uniform across all participants, it does highlight a common 
expectation of being taught specific knowledge rather than discovering and developing one’s 
own leadership potential. It is good that the councillor quoted above recognized that the 
program was different than training on specific tasks, but it appears he failed to see the 
opportunity of the program to find his own initiative. As a participant screening tool, 
WaterSHED might explain to future applicants that the program is not designed to be rote 
learning and that it will be very different from activities with which they are familiar. 
 
Commenting on the session about fighting fears, one councillor said:  

“They told us to be courageous as a leader and to try to eat some [wasabi]. It was so 
bitter it almost gave me a heart attack. On another instance, they told us to pound a 
nail with our fist as a way to fight fear. We thought it was something else, so many 
people hesitated. But they forced us to do it anyway, saying it’s a way to fight fear. 
But implementing our plan is not a fear, so the example did not make sense. They 
should not do that; it was not to fight fear, but to create more fear. They said if one 
commune councillor could do it, anyone else could do it too, putting a lot of pressure 
on us.” 

 
Another commune councillor echoed a similar sentiment, saying that the “pounding nail 
should just be taught as a theory. There is no need to do it.”  
 
Such a concept was new and likely none of the participants had pounded a nail with their 
bare fist before. However, it did push people out of their comfort zone and many thought that 
it was not necessary. Although everybody did it, we get a sense some did it because of their 
sense of saving their own face, saving themselves from embarrassment. They might not 
want to be seen as a failure in front of other people. Although such view did not compromise 
the training, it illustrates the tension mentioned earlier between the program trying be 
provocative and doing what the participants are comfortable with. 
 
The trainers established strict rules for the participants during the sessions of the 
conferences. Commenting on these rules, one AG member thought that, 
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“Punishment is not a bad thing, but it could affect commune councillors’ psychology. 
Some trainers blamed [participants] in front of everybody for such little things as 
asking their peers for clarifications or even picking up the phone. I think they felt very 
ashamed for that. The way the trainers did that indicated a lack of respect and looked 
inappropriate. As you know, most of the trainers were young and the participants 
were a lot older. Trainers should speak properly and politely.” 

 
This raises an important question for a program that targets government officials. It is 
unusual for a young group of trainers to lead sessions for older government officials, let 
alone to chastise them for answering their phones or for chatting during sessions. 
Participants who prioritize decorum over substance (or in the case of the comment above, a 
government official who was part of the AG) may object or even disengage. On the other 
hand, if a program conforms with all established norms of government training and 
discussion, then it follows logically that the outcomes of the program would be no different 
than those of previous programs. The current living situation in rural Cambodia – with 
indicators ranging from sanitation to education – are abysmal and in many cases place 
Cambodia at or near the bottom of regional rankings. For this reason, WaterSHED wants to 
push local officials in rural Cambodia to do things differently, and there is bound to be 
resistance by many of the incumbents. 
 
In future iterations, WaterSHED will need to examine how to balance the comfort of 
participants and advisors with its intention of making the program different. The evaluation 
team heard strong complaints from some participants about being pushed out of their 
comfort zone. According to WaterSHED staff, this was designed from the beginning in order 
to achieve something different and to reflect the bold and provocative model. How much 
effectiveness will be lost if the trainers reduce their level of boldness is unknown, but 
WaterSHED should continue to seek the optimal balance with the goal of maximizing results 
and effectiveness. WaterSHED might also strive to explain more clearly such intents to the 
participants from the beginning. It should be noted that the program had been continually 
adjusted throughout the four conferences in response to participants’ stated needs and using 
the results of participants’ evaluations after each conference. For instance, after the first 
discover conference, longer breaks were introduced so as not to wear participants out. 
 

Trainers 
 
Trainers for the Civic Champions project were young and energetic university graduates with 
an average age below 30. The training team was drawn from a mix of WaterSHED senior 
and junior staff and included a highly experienced trainer. This mixture of experience was 
reflected in the way participants felt about the trainers. Almost every councillor interviewed 
felt that some trainers might have not performed in a way that inspired confidence right from 
the beginning. One councillor said, 

“We were hesitant in the beginning because the trainers were young, and appeared 
to be not confident in what they were doing.” 

 
Another also echoed this by saying, 

“WaterSHED trainers are young, so they delivered the trainings in the ‘young’ ways, 
not flexible or accommodating their audience who are older and less educated. They 



28 

were taught to pound nail with their fist, and they taught us to do the same too. I think 
those who are experienced trainers, would ‘chnai pro-dit’ (adapt) the contents of the 
training to fit better with us. For example, if district talked critically or berated us, it 
would be okay. But we could never do the same thing to the villagers. We would not 
be a commune leader or would no longer able to walk in that village. We need to 
adapt our language accordingly. The same goes to this training too.”  

 
Some participants reported a lack of respect for the participants who were older. The 
comments above (and other similar comments by participants) may have been genuinely 
related to a perceived lack of experience, but they also might simply have been due to the 
age of the participants. One AG member questioned the qualification of trainers, asking 
whether they were “qualified to teach professionally”. If some participants were put off by the 
age of the trainers and by exercises that required active participation, it could easily have 
been reported as the trainers’ lack of experience, lack of respect for participants, and/or lack 
of decorum. It is worth noting that the participants were elected officials and their 
constituents are increasingly young. The most recent election in 2013 was the youngest in 
Cambodia’s history: about 3.5 million of the 9.5 million registered voters were between the 
ages of 18 and 30 years – more than one-third. It may be important for leaders now and in 
the future to become familiar with the “young” ways. 
 
On the other hand, perhaps the interaction between trainers and participants could be 
somewhat softened without sacrificing the boldness and effectiveness of the program. One 
informant said the some trainers had “samlot” (threatened) or “bongkhom” (forced) 
participants when asking them to do something. One trainer reportedly said during a 
session: “I invited you here to learn, not to sit and do nothing”. Such a comment was 
considered to indicate a lack of respect toward the elderly. Comments about trainers using 
inappropriate words or not speaking politely were heard multiple times during interviews with 
the participants.  
 
Resistance to change and a focus on top-down ‘training’ as opposed to peer-supported, self-
driven leadership development is persistent within government. The government member of 
the AG who questioned the trainers’ qualification also speculated about the cost-
effectiveness of the program, saying “there are too many staff, trainers, like ants. If 
government wanted to adapt, we do not have that many members of staff. If [WaterSHED] 
wanted to transfer the program to the government, they would need to involve staff from 
ministry level in the providing training.” 
 

Fees and Per Diem Payments 
 
Despite being enthusiastic, people were initially skeptical about paying a fee to attend the 
program because this was unusual – they are usually paid to join. By the time of this 
evaluation, many participants said it was well worth the fee and felt satisfied paying it. Many 
said they took a bit of risk in the beginning to pay, which might have been the reason that 
some did not choose to participate. The fees collected were pooled to provide the cash 
awards. One informant recommended that the fee should be eliminated, especially if the 
same thing is implemented in a location where people are new to WaterSHED. He asked 
how applicants would know if the NGO would abscond with their money, and suggest that 
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many people were hesitant to join because they were unsure if the NGO was trustworthy. 
For those who did join and pay the fee, they thought they did receive more than paid for. 
One commune councillor said “as a leader, we want our community to be healthy. We want 
to have pride as leaders, pride to get to know the ocean, Siem Reap, and Angkor Wat. So 
the $30 fee was well worth it.” 
 
The Civic Champions program did not pay a per diem to participants when they attended the 
conferences. These are some comments about this issue: 

“WaterSHED spent too much money on arrangement and logistics, but no money for 
participants. We requested per diem, but they did not listen to us. They should have 
given per diem for food. Accommodation is okay, they can arrange it. When we have 
meetings in the village, it’s okay that we didn’t get paid. But attending training, they 
should have ‘encouragement’ in terms of money. If they give us some money from 
hotel and food, it would be better.” 

 
Another informant also shared this similar sentiment, asking, 

“If [the program] was originally planned for 100 participants and the expense for each 
participant was planned to be more than $1,000 from the beginning, what happened 
to the money when there were only 40 participants at D4? WaterSHED should have 
used the money saved from those missing participants to give us some financial 
incentive.” 

 
It is not surprising that some civic officials would expect to receive per diem payments from 
an NGOs as this practice is common. Such comments from a few councillors highlight an 
unfortunate focus of many government officials on extracting rents in the form of cash 
payment, rather than pursuing an opportunity to enhance their leadership capacity. 
WaterSHED deliberately decided against making such payments in order to reinforce the 
self-screening of participants who would be motivated primarily by per diem payments. 
Despite explaining its per diem policy from the beginning, there were still some councillors 
who commented about wanting payments. 
 
Instead of paying per diems, the design of the conferences was very much centered on 
providing an extraordinary experience for participants, especially to build a real sense of 
pride in participation and sense of achievement at the end. The design and budget 
allocations were based on some participants dropping out during the course of the program 
and the final event was able to include other incentives such as a guided tour to the 
historical Angkor Wat and the additional day stay for the tour after the training was 
concluded. The accommodation was mid-range, and participants shared rooms and meals in 
order to promote and reinforce a sense of community among the cohort. 

VI. Recommendations and Conclusion 
Our Impressions 
 
The Civic Champions project has been successful in bringing about changes in the attitudes 
and behaviors of the participating commune councillors. As it was a proof of concept, it is still 
not known whether those positive results will continue to prevail in the long run. When asked 
what they are going to do after the end of the project, participants said they were determined 
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to continue the momentum and aim to achieve targeted rates of sanitation coverage within 
specific timelines. Determination is easier said than done. Maybe they are determined now, 
but it is unclear if they will still be in six months or a year. Some participants may lose their 
elected seats in the next term, which may necessitate another training to improve the 
leadership capacity of the newly elected commune councillors. There may be an expectation 
for the NGO to come back and do it again. WaterSHED hopes that the participants will 
encourage other civic officials – sharing and modeling their new leadership behaviours. It is 
hard to ensure continued motivation to be model leader. All are determined to continue the 
momentum, but having the determination and actually doing it are different. Only time will 
tell.  

 
A member of the AG shared that, 

“Those who dropped out did so because of family issues or their commune work that 
they cannot put aside. Maybe the reward is not as much compared to what they can 
earn at home.” 

 
We were told that a female commune councillor in the control district was more occupied 
with her own business than her work for the commune council. It appears that councillors 
who have their own business in addition to their government post typically prioritize their 
personal benefit. An important finding of the evaluation was that commune councillors who 
participated in the program felt that they were better at implementing their roles, especially in 
promoting water and sanitation. It was common to hear participants interviewed for this study 
say that their work in promoting water and sanitation before the Civic Champions program 
were more laissez-faire. After being a participant, they had to make specific action plans and 
strategy in achieving those plans. This gave the evaluators an impression that the project 
has been successful in inspiring participants to be more proactive in working on water and 
sanitation. 

Recommendations  
 
Introduce an applicant screening mechanism: WaterSHED should develop an application 
screening mechanism. Whilst the program is designed to democratize leadership rather than 
reserving it for the educated or elite, the participants would benefit more if the majority were 
committed to their own development.  
 
Engage with decision makers at ministry level: WaterSHED should more specifically 
seek to engage decision-makers at the ministry level and those who can influence the 
direction of decentralization reforms policies. The opportunity to work closely with the 
Ministry of Interior and Ministry of Rural Development or specifically with the working groups 
that determine which agency functions will be transferred to the sub-national level, in order 
to streamline their work with the ongoing decentralization reforms process. WaterSHED 
should identify how its activities complement or contribute to the process of informing policy 
makers. The project should take into account how it can fit with previous training to CCs by 
the government. 
 
Publicize good practices: WaterSHED should work closely with the National League of 
Local Councils (NLC) to document good local government practices in the Civic Champions 
project and share them with other communes. This could not only motivate the commune 
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council to be effective in promoting development, but could also serve as another form of 
incentive to acknowledge those who deliver significant results. The NLC with its members of 
all sub-national councils has the great potential to highlight and publicize such good 
practices. 
 
Encourage broad participation from commune chiefs and across political parties: 
WaterSHED should encourage commune chiefs and councillors from different political 
backgrounds to participate. As the one with more leverage in making decision in the council, 
the chiefs have the potential to be a more powerful agent of change. Coming from different 
political backgrounds, the participants’ voice could resonate better among villagers of 
different political alliances, thus expanding the impacts of the project. 
 
Identify a transitional bridge between adhering strong cultural norms and 
engendering the ability to respond to the new development agenda: It is difficult to be 
bold and provocative, while trying to adhere to the long-established local norms and 
traditions. Social hierarchy is profoundly embedded in Cambodia society, and compromising 
this in exchange for being different might be counter-productive. Even the change from open 
defecation to fixed place improved sanitation goes against current social practices but the 
change is necessary and the benefits significant. The leadership program exposed 
participants to new and unfamiliar learning. In this challenging situation, WaterSHED through 
the proof-of-concept pilot has the opportunity to bridge the two elements together through 
further refinement of training material content and training approach for the participants, 
while at the same maintaining the approach that encourages being different. 

Conclusion 
 
Civic Champions as a pilot project has made substantial contributions to improving the 
leadership capacity of those commune councillors who participated in the program and to an 
increase in the sanitation coverage in their respective communities. With some adjustment 
and modification, the project does have potential for scaling up. However, it is clear from the 
findings of this study that after more than three decades of development interventions, rural 
Cambodia is trapped in a mindset of spoon-fed development. This is a challenging 
environment to pilot anything bold and different. Participants of Civic Champions, although 
satisfied with the project, had a rather strong reaction to the bold and provocative approach 
the project was undertaking. They expected the training to be delivered in a manner 
coherent with local social norms and tradition, enabling them to learn new things in their own 
comfort zone. Although they said they understood the concepts and implemented the 
activities the project expected them to, all were complaining about the absence of regular 
financial incentive or having to spend their own resources for pocket money when attending 
trainings. They expected to be ‘encouraged’ with financial incentive when attending trainings 
or implementing activities. This reflects the legacy of the three decades of conventional 
development interventions in Cambodia. 
 
Regardless of how the program could be refined in the future, there is no question that Civic 
Champions has been a ground breaking and innovative project in that it let the commune 
councillors discover the potential leader in themselves. There is a good system of 
encouragement, motivation, and monitoring. Commune councillors previously worked 
without encouragement, motivation, reinforcement or strict monitoring and evaluation. They 
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knew what they were supposed to do, but just performed their duties whenever, however 
they wanted without specific guidelines. One commune councillor put it this way: “tver tam 
hai-err” (do just like whatever one feels). The training gave them a self-discovered 
experience, and the award system did help too.  
 
What is also unique about Civic Champions is that it showed the participants the paths to 
walk and let them discover how to walk those paths themselves. A commune councillor in 
Oudong commented on what is different about Civic Champions this way, 

“Before there was [an NGO] donating concrete slab and rings for latrines, but some 
people just used those rings as storage for hay. That created difficulty for us as 
commune councillors too because there were not enough for everyone. People 
accused us of nepotism and blamed us for giving them to one person and not 
another. Now there’s nothing to give, neutral, so there is no more accusation of 
nepotism.” 

 
It is innovative and has achieved considerable progress in terms of sanitation coverage. But 
the real results might not even be clearly seen at the end of the program. Earl, the developer 
of the concept of Outcome Mapping, said that “in many cases, the real results may not occur 
until sometime after the program is completed” (Earl, Carden, & Smutylo, 2001, p. 9). “It is 
also reasonable to expect that even once the desired outcome has been reached, it may 
erode due to subsequent influences either within or entirely independent of the program” 
(ibid: p.10). In potentially expanding project in the future, it will be important for WaterSHED 
to pay attention to ensuring that the participants have the capacity to respond to ongoing 
changes. 
 
A key question for Cambodia is how to transition out of the perpetual cycle of dependency in 
development mentioned above. Civic Champions has taken the first step in this direction as 
an innovative program to bring local leaders out of their comfort zone. In doing so, there 
needs to be consideration given to possible adverse responses due to the conservative 
environment in Cambodia, especially in the rural areas. There is no one-size-fits-all solution 
to leadership and development problems, but the current situation in Cambodia requires a 
strong push to reach the threshold of a lower middle income country in the next few years. 
Therefore, the Civic Champions approach should be integrated in the government’s 
decentralization policies. 
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APPENDIX 1: Terms of Reference 
The Civic Champions Project 
 
Vision 

Civic leaders have become confident in taking action to improve the standard of living in 
their villages. Leaders are proactive, taking initiative and using all resources in their 
power. Leaders believe they can make a positive change and inspire their villagers to 
make change together. Leaders actively involve villagers by seeking their input and ideas 
to make positive changes in their villages. All villagers are healthy and have access to 
adequate sanitation. 

Mission 

WaterSHED’s Civic Champions project supports a Community of Action comprised of rural 
leaders working to identify and implement effective ways of developing leadership 
potential to raise rural standards of living. Over the course of one year, participants join a 
cyclical 90-day program to discover, develop and deploy their leadership capability. The 
program is about transforming values, mindsets and behaviors, creating a dynamic 
leadership community. 

These Champions use their leadership to promote and coordinate change in their 
communities. They inspire and connect the business sector, community members/groups, 
and government to achieve better outcomes for their communities. As agents of change, 
they lead collective action towards the attainment of total sanitation and other and other 
essential development priorities. The project uses participatory methods to monitor 
progress and actively shares results with the wider community, including media and 
government. 

Proof of Concept 

This 12-month proof-of-concept project, in partnership with sub national government 
is being implemented in two districts in Kampong Speu province, comprising 
approximately 28 communes and 350 villages. A highly successful project will be 
characterised by the emergence of a cohort of civic leaders who can influence and 
motivate those within their sphere of influence to bring about a dramatic 
improvement in sanitation coverage, including many villages with 100% access. This 
transformation will be evaluated alongside ‘comparison’ districts in order to 
determine the effectiveness of the methodology to catalyze civic champions and 

Key integrated innovations: 

1) Government leadership: dramatically improve the enabling environment by 
identifying and cultivating sub-national officials to be successful civic champions. 

2) Social marketing: messages and images/media that inspire behaviour change and 
engage local authorities to become civic champions for improved sanitation. 

3) Enterprise Development: engage local producers to offer attractive, low-cost, 
products through insight into viable business models that maximize outcomes. 
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enable more rapid and cost-effective total sanitation. 

Assignment Title 

Cultivating Civic Champions: Evaluating leadership capacity development among 
elected local-level government representatives in rural Cambodia. 

Purpose  

To evaluate of the Civic Champions Project to verify whether the leadership program 
concept has further potential. 

Objectives 

1. To understand the ability of participants to inspire and motivate their peers 
and constituents to engage in community level change; 

2. To assess the role of the pilot project in developing the participants’ ability to 
inspire and motivate their peers and constituents and assess the participants 
perceived change in self efficacy; 

3. To determine whether change in sanitation coverage in treatment districts can 
be attributed to the leadership of members of the civic leadership cohort; 

4. To assess the cost-effectiveness of the program in terms of changes in 
sanitation coverage; 

5. To provide recommendations for future iterations and as appropriate, for 
scaling up the project. 

Key Tasks 

1. Prepare an inception report 

2. Review background documents, multimedia and website materials provided by 
WaterSHED. 

3. Review and summarise information and data captured through the Civic 
Champions monitoring mechanism. 

4. Conduct a series of interviews and focus group discussions with participants.  

5. Conduct key informant interviews including: 
a. key WaterSHED staff 
b. project consultants 
c. selected Advisory Group members 

Deliverables 

1. Present the inception report to WaterSHED 

2. Prepare a power point presentation of the methodology, key findings and 
recommendations. 

3. Present the methodology, key findings and recommendations to WaterSHED. 

4. Prepare a 2-page summary of the methodology, key findings and 
recommendations. 
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5. Provide photos of activities undertaken during the evaluation. 

6. Produce a Final Evaluation Report including the following: 
a. A summary of project activities, achievements and challenges; 
b. An assessment of the project’s influence on civic leadership capacity and 

attitudes to leadership, both for participants and their peers and 
constituents; 

c. An assessment of the project’s impact on the change in sanitation 
coverage; 

d. A compilation and analysis of feedback from participants and other key 
informants; and 

e. Recommendations for the continuation and, if appropriate, the scale-up 
of activities. 

Schedule 

The schedule of work is to be developed by the consultant in the period from late August 
to early September 2014. The assignment is expected to take 10-12 days.  

The assignment will require the consultant to work in both Phnom Penh and Kampong Speu 
Province. 

The final report and other deliverables are required to be submitted by 26 September 
2014. 

Budget 

The consultant is to develop a budget for this scope of work including all 
interpretation and translation and all in country travel. 

For international consultants an additional international travel budget will be 
negotiated. 

Qualifications 

The Consultant must have proven experience with local governance in Cambodia and 

demonstrated experience in the evaluation of development projects. Knowledge of, or 

experience with, the use of Outcome Mapping or Outcome Harvesting methodologies 

will be an asset. 

Bid Instructions  

To submit a bid (firm) or to apply (individual), please submit maximum 1 page 
explanation of proposed evaluation methodology or approach and listing of previous 
relevant experience (firm) or CV (individual). Submit electronically to 
civic@watershedasia.org. 
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Appendix 2: Interview Guides 
 

Advisory Group Member 
 
- How many AG meetings have you attended? How many discover conferences you 
attended?  
 
- Why do you think your institution was invited to be involved in the project? 
 
- Describe your overall roles being a member of AG. What do you think are the roles of AG?  
 
- What happened during each AG meeting?  
 
- How do you assess the level of interaction/communication between different members of 
AG?  
 
- After 12 months of existence, do you think AG has been able to achieve what it was meant 
to do?  
 
- How much do you think you personally have been able to influence the direction of the 
project? How much do you think AG as a whole has been able to do so? 
 
- Can you describe some of the strong and weak points of the Civic Champions project?  
 
- How do you assess the impact of this project on the commune councillor’s leadership as 
well as on the overall promotion of water and sanitation in rural Cambodia? 
 
- If WaterSHED were to run the civic champions project all over again, what do you think are 
the changes they should make? 
 
- Are there any comments, suggestions, complaints, or praise about the project you’d like to 
share with us?  
 
 

Project staffs 
 
- Can you describe your roles in the project? 
 
- What does each participant in the project have to do? What do you think motivates them to 
engage in those tasks? 
 
- Overall assessment of the program: what is good, what is not? Do you think the project has 
been able to achieve what it set to achieve? 
 
- Assessment on self-teaching: pro and con, what have they been able to achieve?  
 
- Attitude to leadership: from your perspective, what are the changes you observe in the 
councillor’s attitude to leadership? Can you give any specific example? 
 
- Through your interactions with the commune councillors, what do you think are the things 
they enjoyed the most / the least about the project? 
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- How do you assess the impact of this project on the commune councillor’s leadership as 
well as on the overall promotion of water and sanitation in rural Cambodia? 
 
- If WaterSHED were to run the Civic Champions project all over again, what do you think 
are the changes they should make? 
 

Commune Councillor (Civic Champions) 
 
Standard Introduction: 
My name is _______________. I am part of a team who has been commissioned by 
WaterSHED to independently assess the Civic Champions Project. Although I have been 
asked by WaterSHED, my work is independent and my report will not be influenced by 
WaterSHED. I will not share any specific information about your identity with WaterSHED or 
any other entities that might potentially lead to your repercussion.  Your name or your 
commune will not be included in our report. You are free to express your opinion to us. The 
notes I take will not be shared with WaterSHED. 
 
- Can you describe your roles as a participant of Civic Champions project? 

 
- What were the challenges that you were facing in implementing your roles as commune 

councillor? 
 
- How did you overcome those challenges? 
 
- Have you ever received any leadership training before Civic Champions? What is 

different about Civic Champions from other leadership training you have received? 
 
- Why did you decide to join Civic Champions? What did you think were the benefits of 

Civic Champion?  
 

- What have you learned from Civic Champions? Did you get what you expected to get out 
of the project? 

 
- What do you think of Civic Champions? Can you tell us something you like and did not 

like about Civic Champions? 
 
- Have you ever shared the knowledge that you have gained from CCP with your peers? 

How do you do that? 
 
- If there was one thing you would change about Civic Champions, what would that be? 
 
- What will you do to maintain the momentum you have gained after Civic Champions? 
 
 
 
 

Commune Councillors (non-Civic Champion) 
 
Standard Introduction: 
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My name is _______________. I am part of a team who has been commissioned by 
WaterSHED to independently assess the Civic Champions Project. Although I have been 
asked by WaterSHED, my work is independent and my report will not be influenced by 
WaterSHED. I will not share any specific information about your identity with WaterSHED or 
any other entities that might potentially lead to your repercussion.  Your name or your 
commune will not be included in our report. You are free to express your opinion to us. The 
notes I take will not be shared with WaterSHED. 
 
- Is there anyone responsible for Water and Sanitation in your commune? 
 
- Latrine coverage in the commune? Any records? Is there any change in recent years? 
What caused those changes? 
 
- What are your roles in promoting health and sanitation? Can you give specific activities you 
have done so far? 
 
- What does leadership mean to you? What are the challenges in your work as a leader?  
 
- What are the challenges in achieving ODF in your commune?  
 
- Is there a plan to achieve ODF? How are you going to achieve that? 
 
- How do you motivate people to build latrine? 
 
- Have you received any support in WatSan, materials or non-materials, from NGOs / 
provincial dept? How have those supports assisted you in your work? 
 
- What have been the priorities in your CDP the last three years? What did your commune 
spend development fund on in the past three years? 
 
- What do you think would help increase latrine coverage in your commune? 
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APPENDIX 3: List of Communes Visited 
 

Category Commune District Time scheduled 

High Roka-Koh commune  Kong Pisei 8am 09/08  

Mid Prey Vihear commune Kong Pisei 8:00, 09/09  

High Moha Reussey commune Kong Pisei 8:30, 09/09 

Low Veal commune Kong Pisei 2:00, 09/09 

Mid Prey Nhiet commune Kong Pisei 2:00, 09/09 

High Pang Lvea commune Oudong 8:00, 09/10 

Mid Prey Krosang commune Oudong 8:30, 09/10 

Low Trach Tong commune Oudong 2:00, 09/10 

Mid Veal Pong commune Oudong 2:30, 09/10 

non Ni Tian commune Bor-Seth 8:00, 09/12 

non Po Chamroeun commune Bor-Seth 10:00, 09/12 

non Svay Rompia Bor-Seth 2:00, 09/12 
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APPENDIX 4: Civic Champions Intentional Design 
Framework  
 

 
 

 
 
 
 
  

Vision:	  
	  
Civic	  leaders	  in	  rural	  areas	  are	  confident	  in	  taking	  action	  to	  improve	  the	  standard	  of	  living	  in	  
their	  communities.	  They	  believe	  they	  can	  make	  a	  positive	  change	  and	  inspire	  villagers	  to	  
make	  change	  together.	  Leaders	  are	  proactive	  and	  harness	  all	  resources	  within	  their	  sphere	  of	  
influence	  by	  engaging	  others	  and	  recruiting	  and	  developing	  tomorrow’s	  leaders.	  They	  
actively	  seek	  the	  input	  and	  ideas	  of	  community	  members.	  They	  achieve	  significant	  
improvements	  in	  the	  standard	  of	  living	  in	  rural	  areas,	  and	  leaders	  continue	  to	  seek	  new	  
opportunities	  to	  advance	  welfare	  and	  economic	  development.	  
	  

Mission:	  
	  
WaterSHED’s	  Civic	  Champions	  project	  supports	  a	  Community	  of	  Action	  comprised	  of	  rural	  leaders	  
working	  to	  identify	  and	  implement	  effective	  ways	  of	  developing	  leadership	  potential	  to	  raise	  
rural	  standards	  of	  living.	  Over	  the	  course	  of	  1	  year,	  participants	  join	  a	  cyclical	  90-‐day	  program	  to	  
discover,	  develop	  and	  deploy	  their	  leadership	  capability.	  The	  program	  is	  about	  transforming	  
values,	  mindsets	  and	  behaviours,	  creating	  a	  dynamic	  leadership	  community. 
 
These	  Champions	  use	  their	  leadership	  to	  promote	  and	  coordinate	  change	  in	  their	  communities.	  
They	  inspire	  and	  connect	  the	  business	  sector,	  community	  members/groups,	  and	  government	  to	  
achieve	  better	  outcomes	  for	  their	  communities.	  As	  agents	  of	  change,	  they	  lead	  collective	  action	  
towards	  the	  attainment	  of	  total	  sanitation	  and	  other	  and	  other	  essential	  development	  priorities.	  
The	  project	  uses	  participatory	  methods	  to	  monitor	  progress	  and	  actively	  shares	  results	  with	  the	  
wider	  community,	  including	  media	  and	  government. 
	  



42 

 
Partner:	  Ministry	  of	  Interior	  (MoI)/Department	  of	  Local	  Administration 

 
 
Behavior	  Change	  Statement: 
 
The	  Civic	  Champions	  project	  intends	  to	  see	  the	  MoI/DoLA	  recognise	  the	  value	  of	  inspirational	  
leaders	  who	  can	  who	  can	  bring	  about	  change	  using	  available	  resources.	  	  MoI/DoLA	  takes	  action	  by	  
including	  leadership	  as	  a	  priority	  program	  component	  of	  CC	  induction	  and	  development	  and	  
provides	  resources	  for	  leadership	  development	  for	  all	  commune	  councillors. 
 
 
Progress	  Indicators: 
 
Level	  1: 

— Actively	  supporting	  the	  civic	  leadership	  project	  through	  advisory	  group	  membership	  and	  
participation 

— Including	  in	  regular	  meetings,	  information	  about	  the	  civic	  leadership	  project 
 
Level	  2: 

— Encouraging	  the	  reporting	  of	  outstanding	  leadership	  examples	  received	  from	  Provincial	  
level 

— Sharing	  key	  achievements	  with	  the	  Minister	  of	  Interior 
— Seeking	  to	  ‘map’	  change	  enabled	  through	  leadership	  development 
— Seeking	  to	  share	  achievements	  more	  widely	  through	  local	  media	  and	  other	  government	  

mechanisms 
 
Level	  3: 

— Actively	  seeking	  to	  develop	  leadership	  training	  at	  district	  and	  commune	  level.	  In	  line	  with	  
DoLA	  responsibilities	  to coordinate with relevant units to establish appropriate mechanisms 
for education, training and capacity building that will support Commune/Sangkat Councils and 
decentralization 

— Implementing	  an	  expanded	  CC	  leadership	  development	  program	   
 
WaterSHED	  Strategies/Actions: 
 

— Conduct	  workshop/info-‐session	  on	  civic	  champion	  project	  as	  required	  by	  MoI/DoLA. 
— Invite	  MoI/DoLA	  senior	  managers	  to	  be	  an	  active	  participant	  on	  the	  Civic	  Champions	  

advisory	  group 
— Keep	  MoI/DoLA	  staff	  up	  to	  date	  on	  progress	  and	  share	  stories	  of	  success. 
— Provide	  opportunities	  to	  observe	  training	  and	  other	  activities 
— Provide	  mapped	  data	  showing	  change	  over	  time 
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Partner:	  Kampong	  Speu	  Provincial	  Governor’s	  Office 
 
 
Behavior	  Change	  Statement:	   
 
This	  project	  intends	  to	  see	  the	  Kampong	  Speu	  Provincial	  Governor's	  Office	  adopting	  better	  
practices	  and	  processes	  to	  support,	  share	  information	  and	  be	  more	  accessible	  to	  local	  authorities	  
and	  other	  relevant	  stakeholders	  such	  NGOs	  and	  the	  private	  sector.	  They	  work	  constructively	  with	  
these	  groups	  to	  help	  and	  motivate	  them	  to	  take	  action	  to	  improve	  their	  communities. 
 
 
Progress	  Indicators: 
 
Level	  1: 

— Actively	  supporting	  the	  civic	  leadership	  project	  through	  advisory	  group	  membership	  and	  
participation 

— Including	  leadership	  on	  the	  agenda	  of	  meeting	  with	  districts 
 

— Discuss	  local	  leadership	  development	  at	  monthly	  meetings	  with	  district	  offices 
— Participants	  in	  leadership	  training	  stay	  for	  the	  full	  course 

 
Level	  2: 

— Promoting	  the	  collection	  and	  sharing	  of	  leadership	  change	  stories 
— Sharing	  successes	  in	  sub-‐national	  leadership	  development	  with	  higher	  levels	  of	  government 
— Establishing	  a	  system	  to	  reward/recognize	  outstanding	  leadership	  at	  all	  sub-‐national	  levels 

 
Level	  3:	   

— The	  governor	  himself	  is	  active	  in	  promoting	  leadership	  development	  through	  his	  various	  
networks 

— Advocating	  to	  higher	  levels	  of	  government	  for	  the	  expansion	  of	  leadership	  development	  
program 

 
WaterSHED	  Strategies/Actions: 
 

— Conduct	  workshop/info-‐session	  on	  civic	  champion	  project	  as	  required	  by	  the	  provincial	  
Governor	  office 

— Invite	  the	  provincial	  governor	  to	  be	  an	  active	  participant	  on	  the	  Civic	  Champions	  advisory	  
group 

— Keep	  the	  provincial	  Governor	  up	  to	  date	  on	  progress	  and	  share	  stories	  of	  success. 
— Provide	  opportunities	  to	  observe	  training	  and	  other	  activities 
— Provide	  mapped	  data	  showing	  change	  over	  time 
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Partner:	  Kampong	  Speu	  District	  Offices	  –	  Oudong	  and	  Kong	  Pisei 
 
 
Behavior	  Change	  Statement: 
 
The	  project	  aims	  to	  see	  District	  Offices	  that	  work	  with	  commune	  councils	  to	  set	  ambitious	  targets	  
for	  development	  priorities,	  including	  sanitation.	  They	  bring	  a	  sense	  of	  urgency,	  exhibit	  a	  high	  level	  
of	  energy	  and	  optimism	  that	  inspires	  the	  communes	  to	  take	  action.	  They	  follow	  up	  regularly	  and	  
proactively	  with	  commune	  officials	  and	  other	  partners,	  and	  communicate	  clearly	  and	  responsibly	  
with	  the	  Governor's	  Office,	  MOI/DoLA,	  and	  the	  communes.	  They	  don't	  only	  jump	  to	  the	  front	  of	  the	  
boat	  and	  say	  "let's	  go",	  but	  they	  grab	  an	  oar	  and	  start	  to	  paddle	  at	  the	  same	  time.	  They	  are	  
genuinely	  interested	  in	  learning	  about	  what	  works	  in	  their	  communes	  so	  that	  they	  can	  share	  it	  with	  
other	  communes,	  and	  recognizing	  the	  successful	  leaders	  at	  village	  &	  commune	  level.	  That	  means	  
they	  would	  also	  actively	  monitor	  and	  track	  progress	  against	  the	  targets. 
Progress	  Indicators: 
Level	  1: 

— Seeking	  training	  to	  try	  to	  develop	  their	  leadership	  skills	  and	  capacity 
— Staying	  the	  full	  course	  of	  the	  Community	  of	  Action	  Program 
— Incorporating	  the	  discussion	  of	  local	  leadership	  and	  influencing	  change	  in	  the	  agenda	  at	  

monthly	  meetings	  with	  Commune	  Councillors 
Level	  2: 

— Encouraging	  commune	  councils	  to	  set	  goals	  and	  participate/support	  the	  
process/discussion 

— Seeking	  mechanisms	  to	  ‘map’	  key	  issues	  and	  change	  in	  the	  district 
— Promoting	  the	  collection	  of	  leadership	  change	  stories	  and	  share	  successes	  in	  sub-‐national	  

leadership	  development	  with	  higher	  levels	  of	  government 
— Establishing	  a	  system	  to	  reward/recognize	  outstanding	  leadership	  at	  all	  sub-‐national	  levels 

Level	  3: 
— Seeking	  leadership	  training	  opportunities	  for	  all	  CCs	  and	  district	  level	  staff	  through	  MoI 
— Promoting	  outstanding	  change	  in	  their	  communities	  through	  media	  and	  government	  

channel 
-‐Willing	  to	  collaborate,	  share	  information	  and	  open-‐minded	  (approachable	  by	  other	  partners)	   
 
Strategies/Actions: 

— Conducting	  workshop/info-‐session	  on	  civic	  champion	  project	  as	  required	  by	  the	  District	  
office 

— Keeping	  the	  district	  Governor	  up	  to	  date	  on	  progress	  and	  share	  stories	  of	  success. 
— Providing	  opportunities	  to	  observe	  training	  and	  other	  activities 
— Providing	  mapped	  data	  showing	  change	  over	  time 
— Assisting	  to	  establish	  a	  reward	  and	  recognition	  system	  for	  demonstrated	  leadership	  leading	  

to	  outstanding	  change 
— Supporting	  access	  to	  media	  and	  other	  appropriate	  mechanism	  for	  publicly	  sharing	  change	  

initiatives	  and	  results 
— Provide	  motivational	  materials,	  awards	  and	  certificates. 
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Partner:	  Kampong	  Speu	  Commune	  Councillors	  –	  Oudong	  District	  and	  Kong	  Pisei	  District 

 
 
Behavior	  Change	  Statement: 
 
This	  project	  intends	  to	  see	  the	  Kg	  Speu	  Commune	  Councillors	  taking	  initiative	  to	  make	  positive	  
changes	  in	  their	  communities.	  They	  encourage	  participation	  from	  community	  members	  and	  
influence	  village	  leaders	  to	  desire	  and	  recognize	  the	  importance	  of	  WASH	  products	  and	  services.	  
The	  Commune	  Councils	  model	  and	  support	  leadership	  for	  the	  betterment	  of	  the	  lives	  of	  their	  
community	  members. 
 
Progress	  Indicators 
 
Level	  1: 

- Actively	  seeking	  opportunities	  to	  improve	  their	  leadership 
- Incorporating	  councillors	  leadership	  and	  influencing	  positive	  change	  into	  the	  Councils	  

regular	  meeting	  agenda 
- Actively	  engaging	  with	  other	  stakeholders	  including	  community,	  private	  sector	  and	  NGOs	  

to	  identify	  realistic	  opportunities	  for	  change 
 
Level	  2: 

- Requesting	  support	  to	  ‘map’	  key	  issues	  and	  change	  in	  their	  communities 
- Setting	  goals	  for	  change	  based	  on	  findings	  from	  mapping	  and	  proactive	  stakeholder	  

engagement 
- Reporting	  of	  opportunities	  and	  change	  taking	  place	  to	  higher	  authorities 

 
Level	  3: 

— Lobby	  higher	  levels	  to	  allocate	  more	  financial	  resources	  to	  commune	  level 
— Lobby	  chamber	  of	  commerce	  at	  province	  level	  to	  invest	  more	  to	  share	  the	  benefit	  with	  

villagers:	  job	  creation	  with	  good	  standard,	  market	  for	  crops	  with	  good	  prices 
— Continue	  to	  share	  and	  promote	  leadership	  in	  their	  commune	  in	  a	  participatory	  way 

WaterSHED	  Strategies/Actions: 

- Provide	  Leadership	  development	  program 
- Provide	  regular	  coaching	  session	  to	  leaders	  enrolled	  in	  the	  program 
- Provide	  motivational	  tools/materials	  to	  support	  motivation	  of	  leaders	  and	  for	  them	  to	  sue	  

to	  influence	  and	  motivate	  others 
- Provide	  WASH	  data	  at	  village	  level 
- Support	  local	  media	  interest	  in	  the	  change	  taking	  place	  through	  the	  leadership	  program 

 
 


